
Construction Oversight Committee, 16 February, 2017 
Meeting Minutes 
 
Present: Murray Paolo, Chuck McCord, Tim Pfeiffer, Chuck Mitchell, Alex Hurley, Brent Kerr, Dick 
Bernstein, Thomas Shu, Keith Spande, Clif Jensen, Susan Fitzgerald, Mike Marino, Sam Robertson, 
Charan Cline, Murray Paolo 
 
Guests: Brian Jensen (Yamhill FPD Chief), Darryl Riebold, Rocky Losli 
 
 

- Brian Jensen was recognized and asked to visit with the group about fire issues/concerns and 
fire code compliance.  

 
- Chairman Paolo assured Chief Jensen and the COC group that the District’s interest was to be in 

compliance with fire code for the preservation of life and property. He also stressed how 
important the partnerships were between the District and the Fire District, as well as the City. 
 

- Mike covered the CUP (Conditional Use Permit) process, and the communication processes and 
accompanying information flow to and from the City and its associated agencies. 
 

- There was a discussion about the height of the dome, the fire equipment requirements, and 
water flow necessary to properly attack a fire within the new structures.  
 

- The group the turned to a discussion about parking issues, and the associated project schedule 
overall. 
 

- Mike then picked up where he had left off from his PM presentation from the 2/9/17 meeting. 
 

- Mike reviewed the detailed schedule of tasks from mid-January through the end of March. 
 

- Mike then covered the long-range plans for Turner Construction into the summer months of 
2017. 
 

- There was discussion and detailed review of the new Ag. Building construction. 
 

- Mike reported that the site survey was very close to being completed. There are continuing 
issues with the exact location of the property lines of two parcels owned by the District.  
 

- The COC had a lengthy discussion about the maintenance issues throughout the District, and the 
resolution of some of those items.  
 

- There was a discussion with Mike about the differences between the cost and value of concrete 
versus asphalt walkways. The committee recommended concrete walkways. 
 

- There was a discussion about the temporary relocation of the weight room to the batting cage 
building, This is a temporary move while the present building is demolished and the new gym is 
built.  



 

- Chuck McCord presented a number of issues of concern about the operation of the COC. This 
resulted in a lengthy discussion about the committee’s operation and authority.  
 

- A motion was made by Alex Hurley and seconded by Clif Jensen that the District Board authorize 
the use of “Kristin”, associate of Mike Marino, to take minutes for our meetings. The motion 
passed unanimously.  
 

- Meeting was adjourned at 9:05 p.m.. 
 

- Next meeting will be held right before the March School Board meeting.  
 

 
 

  
 


